

भारतसरकार,
संचारमंत्रालय,
दूरसंचारविभाग,
कार्यालयअतिरिक्तमहानिदेशकदूरसंचार,
लाइसेंससेवाक्षेत्र, जम्मूएवंकश्मीर,
रेलहेडकाम्प्लेक्स, जम्मू- 180012
दूरभाष: 0191-2470111



Government of India,
Ministry of Communications,
Department of Telecommunications,
O/o Addl Director General Telecom,
Licensed Service Area, Jammu & Kashmir,
Rail Head Complex, Jammu-180012
Office no.: 0191-2470111

No.: 2-48/2022-Rural/J&KLSA/RoW-SBCand5Grelated matters

Date: 04.03.2025

Minutes of the Meeting

Minutes of the 7th J&K State Broadband Committee (SBC) Meeting chaired by the Chief Secretary on 11.02.2025, at 10:30 AM in Conference Room, 3rd Floor, Srinagar via hybrid mode.

(I) Agenda Point 1 (Review of MoM of 6th SBC Meeting held on 27.09.2024):

S.No.	Agenda	Status	Action Required
1	RoW policy	Central RoW portal implemented w.e.f. 01.01.2025	Item closed
2	CBuD App	No DLTC meeting conducted so far.	DCs to conduct DLTC meeting. Action by: DCs
3	Conducting 5G Workshop	Yet to be scheduled	To be Scheduled Action by:HUDD
5	Digital Communication Readiness Index (DCRI)	IDCC meeting yet to be conducted.	IDCC Meeting to be conducted soon. IT/JaKeGA
6	Digital mapping of villages	Completed: 18 Districts	The Chair directed to review it and expedite. Action by: IT/Revenue
8	Composite Billing Scheme	To be updated for Kashmir	To be completed by March'2025. Action by: PDD
9	Advisory on laying of Common Duct	To be updated/issued.	Policy drafted & circulated for comments of various dept. of UT. Action by: HUDD

(II) Agenda Point 2 (DBN 4G Saturation Project):**a. Land acquisition/allocation status:**

The status of DBN 4G Saturation Project was apprised. There are 01 Revenue and 18 Forest sites are pending for land allotment.

With respect to pending 01 Revenue land of Mulnar, DC Srinagar informed that Revenue land is not available and BSNL agreed to apply for Forest land.

[Action by: BSNL]

With respect to pending 18 cases, it was informed that 13 cases are pending at Integrated Regional Office (IRO), Chandigarh. 03 cases are falling in Wild Life area and these will be approved from National Board of Wild Life (NBWL) which will take time.

07 Cases for which Demand notes not issued, the Chair directed to review these cases and expedite it.

[Action by: Forest Deptt.]

b. Issues post land allotment:

S No	District	Name of Sub District /Block	Name of Village	Current status	Land ownership	Action required	Discussion Point
1	JAMMU	SUCHE T GARH	Korotana Khurd	Objection by villagers due to strategic reason	Revenue	Alternate Revenue land be allotted	DC Jammu informed that paper document has been submitted to Divisional Commissioner.
2	SAMBA	SAMB A	Hardolian	Allotted by Revenue but belongs to Forest	Forest	Alternate Revenue land be allotted	DC Samba informed that same land will be allocated whether Revenue or Forest.

3	UDHAM PUR	PANCHERI	BADHOTA	Temple land allotted Case taken up for alternate land by BSNL	Revenue	Alternate Revenue land to be allotted	For Udhampur sites, DC Udhampur informed that site has been identified and document has been already submitted.
4	UDHAM PUR	UDHAM PUR	Chai	Private land allotted Case taken up for alternate land by BSNL	Private	Alternate Revenue land to be allotted	Issue has been resolved as informed by DC Udhampur.
5	UDHAM PUR	UDHAM PUR	Bali lower	Allotted by Revenue but belongs to Forest	Forest	Alternate Revenue land to be allotted	Both the issues will be resolved within week.
6	UDHAM PUR	UDHAM PUR	Kandal				
7	UDHAM PUR	UDHAM PUR	Loundana	Grave yard land allotted, Case taken up for alternate land by BSNL	Revenue	Alternate Revenue land to be allotted	Document has been submitted for allotment of alternate land.
8	UDHAM PUR	RAMNAGAR	KATWAL	Allotted by Revenue but belongs to Forest	Forest	Alternate Revenue land to be allotted	The issue will be resolved within a week.
9	UDHAM PUR	LATTIMAROTHI	DUDU	Allotment pending Indent submitted by BSNL	Forest	Alternate Revenue land to be allotted	Document has been submitted for allotment of alternate land.
10	SRINAGAR	SRINAGAR NORTH	Mufti Bagh	Tree cutting required Case taken up by BSNL	Revenue	Decision to be taken for tree cutting or allotment of alternate Revenue land.	DC Srinagar informed that issue has been resolved.
11	SHOPIAN	SHOPIAN	Her Bohrihalan	Allotted by Revenue but belongs to Forest	Forest	Alternate Revenue land to be allotted	Custodianship of the land to be reviewed.
12	SHOPIAN	SHOPIAN	Bohrihalan				
13	SHOPIAN	KEEGAM	Balpora	Due to security threat, Tower erection denied by Army	Revenue	Alternate Revenue land to be allotted	DC Shopian informed that alternate land will be issued.

14	BARAM ULLA	URI	CHAND II	BOP/BIP site, Tower erection denied by Army	-	BSNL to take up with Army/BGF	The Chair directed to expedited for land allotment.
15	REASI	ARNAS	Dhalyoot	Duplicity in village details clarified by DC	Revenue	Resolved	Issue resolved.

c. Electricity Connections to Mobile towers:

PDD informed the work progress status of 588 sites as below:

Connection applied	Sites handed over (A)	Electricity Connection Status			
		Electrification completed (B)	Connections provided out of B (C)	WIP (D=A-B)	Target for WIP
718	588	392	304	196	45 days

Out of 718 sites, 22 are off grid, 63 sites are not identified by BSNL. 31 sites have RoW disputes, 19 sites are cancelled by BSNL and BSNL requested for put 31 sites on hold. BSNL to get it verified

J&K LSA stated that correct data will be taken from BSNL to be presented henceforth.

[Action by: BSNL]

d. Civil Work Status:

State/UT	Total sites planned	Work order issued	Foundation completed	Tower Erection Completed	On-Air
J&K	852	780	514	463	371

Henceforth, complete data may be provided by BSNL on various milestone-wise to be presented in the next SBC.

[Action by: BSNL]

(III) Agenda Point 3 (Row Clearance):

Nil pendency.

(IV) Agenda Point 4 (5G Street furniture mapping):

The DDG (Rural) suggested for identifying the total no. of 5G street furniture and sharing with BISAG-N for mapping on GatiShakti Portal. The Secretary (IT) stated that work is underway on various street furniture by concern departments. and a comprehensive list of all sites will be provided to J&K LSA.

[Action by: Concern Dept.]

(V) Agenda Point 5 (Call Before You Dig (CBuD) App):

The Chair directed all department for on-boarding on CBuD app (registration of agencies at District & Tehsil level) and further advised for the mandatory usage of CBuD app on regular basis by all the Assets Owners & Excavators to avoid the damage of underground telecom cables along with other utility cables/pipes. The Chair has instructed the Administrative Secretary (PWD) to coordinate and compile a district-wise list of details, and submit it to J&K LSA. Additionally, PWD has requested a meeting to discuss the integration of CBuD with the Gati Shakti portal, which will benefit the departments and registered agencies.

[Action by: PWD/DoT]

(VI) Agenda Point 6 (BharatNet / Amended BharatNet Program (ABP)):

BSNL has informed that the tendering process for execution of work on 4,299 GPs, along with additional 2,574 villages, is currently underway at the BSNL Corporate office.

BSNL was asked to provide the list of connections given to the government offices on the existing BharatNet network.

[Action by: BSNL]

(VII) Agenda Point 10 (Others):

a) Centralized coordination by IT deptt:

The Chair has instructed the IT department to consolidate all information gathered from the various departments of the UT and share it with J&K LSA. Additionally, the IT department will forward the PG cases & VIP references received from various districts including the latitude and longitude coordinates, to J&K LSA.

[Action by: DCs/ IT]

(Sunil Kumar Lakhera)
Director (Rural)
J&K LSA, DoT

Copy to: All concerned for further necessary action.

Annexure – I

List of All Participants

Dept/Org	Name of Participants	Designation
J&K UT	Sh. Atal Dulloo	Chief Secretary
	Sh. H. Rajesh Prasad	Principal Secretary (PDD)
	Ms. Mandeep Kaur	Commissioner Secretary (HUDD)
	Sh. Saurabh Bhagat	Commissioner Secretary (IT)
	Ms. Sheetal Nanda	Commissioner Secretary (FE&E)
	Sh. Bhupinder Kumar	Secretary (PWD, R&B)
	Sh. Rupesh Kumar	CEO JaKeGA
	Ms. Minakshi Vaid	Addl. Secretary (IT)
	Sh. Aijaz Qaiser	Addl. Secretary (IT)
	Ms. Rachna Sharma	Dy. Secretary, (IT)
	Sh. Rajeev Verma	Technical Officer (IT)
	Sh. Bibek Sandhu	Consultant (HUDD)
	Sh. Shaik Nazma Sultana	Consultant (HUDD)
J&K LSA, DoT	Sh. Khushwant Rai	Addl. DGT
	Sh. Arun Kumar	DDG (Rural)
	Sh. Sunil Kumar Lakhera	Director (Rural)
	Sh. Lalit Kumar	Assistant Director (Rural)
	Sh. Pankaj Kumar Vaishnav	Assistant Director (Rural)
BSNL	Sh. Kush Kumar	CGM, BSNL
	Sh. Nazir Ahmad Zoo	GM, BN, Srinagar
	Sh. Rajesh Kumar Sharma	DGM, BSNL
	Sh. Rakesh Joshi	AGM, BSNL
COAI	Sh. Deepak Gupta	Manager
DIPA	Sh. Greesh Kumar Tyagi	General Manager
Chief Engineer PWD	Er. Tanveer Mir ,	(Secretary Technical) Chief Engineer