<u>State Broad Band Committee 3rd Meeting Proceedings held on</u> <u>22.11.2022 (Tuesday), in the chairmanship Chief Secretary of</u> <u>Government.</u>

Present in the Meeting<u>:</u> The List is given in the Appendix.

Hon'ble Chief Secretaries started the meeting by welcoming everyone present in the meeting. The following resolutions were passed after discussion on the issues presented to the meeting.

S1.N	Subject	Action To be Taken	Concerned
ο			Department
1	Discussion on	It was Seriously	Head of Concerned
	the	considered that the	Departments.
	implementati	decisions undertaken	
	on of the	in the second SBC	
	decisions	meetings were not	
	taken in the	implemented even	
	second SBC	after 5 months. Heads	
	meeting	of departments were	
		directed to take	
		personal interest and	
		implement all those	
		decisions	
		immediately.	
2	Checking the	• Department of	• ACC and
	progress of	Urban	Secretary UDD,
	disposal of	Development 122	Chief
	applications	cases, Department	Commissioner
	submitted		

seeking	of Rural	BBMP, and
permission for	Development 3789	DMA.
Right of Way.	case, and BBMP 22	• Department of
	Cases, was pending	RDPR and ACS
	on PM Gati Shakti	and
	portal for Long time	commissioner
	without settlement.	of Panchayat
	It has to be Settled	raj and ACS of
	immediately.	forest
	Likewise, BBMP	Department
	offline 410 OFC and	and Principal
	70 Tower Cases	Chief
	and within DMA	Conservator of
	Jurisdiction (UDD)	Forests.
	77 OFC, and 47	• Secretary E-
	Tower cases, and In	Commerce.
	the forest	
	department 25	
	cases were pending	
	for more than 2	
	months. It has been	
	directed to take	
	action for their	
	settlement.	
	• As the Row Single	
	Window Online	
	Portal is not ready	
	in full form, the	

sectaries of E-	
Governance	
Department to hold	
-	. Depentment of
a meeting with the	-
concerned and	ACS Urban
prepare the portal	-
equipping in full	and RDPR.
form. Likewise, as	
the action is now	
taking place for use	
of 5G service as	
applicable to all	
departments for	
disposal of	
application on	
street furniture	
including RoW	
taking action on	
making a single	
portal for the state.	
Issuance of	
immediate	
notification to	
extend the period	
fixed for	
registration of	
Telegraph Tower	
and Row pending	

application by six	• Secretary E-
months.	Governance.
• Chance will be	
Given in the portal	
to mention the	
reason for Deemed	• Secretary
approval and	Department of
Rejection of	Urban
application.	Development
• Obtain the	and DMA.
documents only as	
per Row Policy by	
Removing the	
requirements to	
provide the E-	
- Khatha(Form-	
3)/PID	
documentation as	• ACS, UDD,
per department of	Energy and
Urban	Chief
Development	Commissioner
Portal.	BBMP.
• Making it	
mandatory for	
Departments to	
inform the agency	
before cutting	
cables.	

		•In RDPR 3373 cases are pending from past several months. This is the highest number in the nation. ACS, E, IT, BT and S &T and RDPR will hold a meeting with the concerned authorities and settle all the pending cases.	and S&T and ACS, RDPR
3	Regarding the	Immediate action will	• ACS
5	incorporation	taken to implement	• ACS RDPR and
	of	the amended Row	UDD.
	amendments	Policy brought by the	
		Government of India	
	0	in August 2022in Row	
	the center in	policy of UDD and	
	the policy of	RDPR Departments.	
	UDD and		
	RDPR		
	Departments.		
4	On	UDD and PWD	ACS, UDD and
	implementing	departments were	PWD
	amendments	advised to take action	Departments.

	to the	to incorporate the	
	Building	amendments in	
	Construction	Building	
	By laws of the	Construction By laws	
	state to	sent by the	
	facilitate 5G	Government of India	
	service.	into the state Building	
		By laws, especially to	
		incorporate in Multi	
		stored Building.	
5	About	Villages without	ACC Forest, ACS-
	providing	telecommunication	RDPR Secretary
	Location for	network in the state	Revenue
	4G Saturation	having RJIL 129	Department and
	project by,	villages out of 1114	PCCF,
	Revenue,	Villages and to	Commissioner
	Forest and	provide network	Panchayatharaj
	RDPR	connectivity to 985	and Collectors of
	Departments.	villages assigned to	District.
		BSNL, it was planned	
		to construct towers at	Directed to DOT to
		locations.	Corporate with
		Secretaries of Telecom	BNSL and
		Government of India	Concerned
		has requested to	Departments.
		provide Location from	
		state Government to	
		construct 576 tower	

 built by the BSNL.	
Concerned	
departments Like	
Revenue, RDPR and	
Forest Departments	
while identifying the	
locations within their	
jurisdiction to	
corporate with BSNL	
to take action to	
identify suitable sites	
through joint survey	
by appointing nodal	
officer. Likewise as	
said by the Chief	
Speaker of BSNL, 61	
Places from Forest	
Department, 159	
Places from Revenue	
departments, and 67	
Places form RDPR	
Departments to	
provide immediately	
to BSNL as suggested	
to take appropriate	
action as per	
provision.	
F	

6 Regarding	The central	ACS, Electronics,
framing of	Government has	IT, BT and S&T
Karnataka	informed to use the	Departments.
Right of Way	Departments and	
Rules to	Buildings of Public	
provide 5G	institution and Street	
services by	Furniture Under to	
allowing the	state and center	
use of street	government to provide	
furniture.	5G service in the state	
	at a short distance i.,e	
	one at an average of	
	500 meters to install	
	small cell. Likewise,	
	other than RDPR and	
	UDD Departments	
	other departments	
	and Public	
	Institutions to use	
	their property to give	
	approval to TIP/TSP	
	new policies should	
	be formulated to	
	enable this. It has	
	been directed to	
	Electronics, IT , BT	
	and S&T	
	Departments to frame	

		one RoW Policies	
		applicable to all	
		Departments and	
		Public Institutions	
		instead of having	
		different RoW Polies	
		in the state.	
7	Regarding the	The Energy	ACS Energy
	filling details	department has not	Department
	of Street	shared the details of	s and
	Furniture to	uploading the	managing
	Pradhan	information about	director
	Mantri Gati	Street Furniture in	KPTCL,
	Shakthi	the possession of	BESCOM
	Portal.	state Government	and other all
		departments and	other
		Public institution to	Electricity
		the Prime Mister Gati	supply
		Shakthi Portal. It has	companies.
		been directed to	
		upload all details	
		including electric	
		poles from the energy	
		Departments in Prime	
		Minster Gati Shakti	
		Portal immediately .	
8	Other Matters	• It has been taken	• Secretary E-
	discussed	experimentally the	Governance

with the	FTTX Saturation	
permission of	project, under	
the chief	State Sagar Block	
Secretary.	School, building,	
	Anganawadi,	
	PAHC etc has to	
	submit the	
	application for	
	telecom	
	connection as	
	informed that is	
	until now was not	
	submitted by the	
	district	
	commissioner of	
	Shimoga, the	
	Government	
	organization who	
	are contacted	
	under this scheme	
	have to pay	
	monthly Rs.800	
	for that nobody is	
	coming forward as	
	said by the	
	Sectreatary E-	• Director, DoT,
	Governance. It was	Karnataka
	suggested to	LSA,R-

inform the Central	
government that	
the fee could not	
be paid.	
• State Government	
has requested DoT	
officer to Identify	
the COE (Center of	
Excellence) agency	
to make use of 5G	
service in health,	
Education, Smart	
city and other	
public domain and	•ACS-UDD, ACS-
enterprise	RDPR and Chief
partnership.	Commissioner
Director of IT has	BBMP.
been informed to	
send the complete	
information on	
this.	
• Shri. Dhananjay	
Gavande spoken	
on behalf of COAE	
BBMP, BESCOM	
and Other	
organization officer	
without informing	

earlier to avoid	
cutting of cables	ŝ
and to return the	9
amount of more	5
than 100crore	9
security deposit in	1
BBMP or action	3
should be taken to)
adjust and when a	a
request i	3
submitted	• ACS, PWD
regarding levy o	f
industrial tariff fo	r
towers. It has been	1
directed to	0
concerned	
Departments and	1
organization te	
take necessar	
actions.	UDD and RDPR,
While drawing the	
attention or	
levying of high fe	
on laying of cables	
in Lokopoyogi Ilak	
Mangalore and in	5 5
the District o	
Ramanagar it was	3

informed to ACS	
and PWD to make	
uniform charging	
system.	
• The Colonel Kapil	• ACS-RDPR and
Handa of DIPL	Commissioner
Organization said	Panchayath Raj.
that the existing	
tower work is not	
going smoothly	
and brought to the	
attention of the	
meeting that some	
people were	
coming and	
causing	
disturbance during	
the installation of	
the tower.	
Telecommunicatio	
n is an	
infrastructure	
project, to write	
letter to the	
Director General of	
Police to take	
necessary action	
against those	

obstructing its	
work and was	
asked to find out	
the problem	
encountered in the	
tower registration	
process and take	
appropriate	
measures.	
• Despite being the	
order of the High	
Court, the PDOs	
ignored it and	
issued notices to	
pay tax from 2016	
and cut off the	
electricity	
connections given	
to the tower, when	
this issue was	
brought to the	
notice, were asked	
to review it and	
take appropriate	
action.	

(Vanditha Sharma)

Government Chief Secretary

Government of Karnataka

Appendix-1

Sl.No.	Name	Designation and
		Department
1.	Smt.Vanditha Sharma, IAS	Chief Secretary,
		Government of
		Karnataka.
2	Dr.E.V.Ramana Reddy, IAS	Additional Chief
		Secretary, Electricity,
		Information Technology,
		Bio-Technology, and
		Science & Technology
		Department of
		Government of
		Karnataka.
4	Shri.V.PonnuRaj, IAS	Secretary to
		Government,
		Department of Personnel

		and Administrative
		Reforms.
3	Shri.Vinay Sharma, IFS	PCCF(FC), Forest
		Department.
6	Smt.Shubha Kalyan, IAS	Director, E-Governance,
		RDPR
7	Kumari.Manju Shri N, IAS	Director, DMA.
5	Smt.Aparna Pavate	Additional Secretary,
		Energy Department.
12	Shri.M.Manjunath	Under Secretary, Forest
		Department.
8	Shri.G.R.Ravi	Chief General Manager,
		BSNL.
9	Smt.Thrupthi Saksena	Deputy Director, R1, DoT
		LSA, Karnataka.
10	Shri.Rakesh Kumar	Consultant, R1, DoT,
		LSA Karnataka.
11	Shri.S.Shridhar	Director, R1, DoT, LSA
		Karnataka.
13	Shri.Mahantesha Bilagi, IAS	Managing Director,
		BESCOM.
21	Smt.Meena Nagaraj.C	Director, Department of
		Electricity, Information
		Technology, Bio-
		Technology.
22	Shri.Heena Naik	Consultant, KITS.

14	Shri.B.N.Girish	Additional Director,
		Town Panchayath,
		BBMP.
15	Shri.vasanth Kumar	Assistant Executive
		Engineer, O.F.C, BBMP.
16	Shri.lakshmisha	Executive Engineer,
		O.F.C, BBMP.
17	Dhananjay Gavanday	Head of Infrastructure
		Division, COIA.
18	Shri.kapil Handa	Principal Consultant,
		DIPA.
19	Shri.Mukesh Kumar	Consultant, COAI.
20	Shri Harpith Singh	DIPA