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Meeting with States/UTs 
Digital Infrastructure deployment related issues

Review by Additional Secretary (Telecom)

Department of Telecommunications

Date: 09.12.2022
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01
ROW POLICY ALIGNMENT REVIEW 
Review of RoW Policy implementation across states

02
ROADMAP TO 5G ROLLOUT

New amendment, actions needed by states, Committees 

03
ROW PENDENCY OVERVIEW

Overview of Pan India RoW Pendency and points of concerns

04
STATE WISE POLICY & PENDENCY STATUS REVIEW

Review of pendency at state level and policy implementation status
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STATES/UTs
Issues to be addressed by States

POLICY ALIGNMENT
All states (except Maharashtra
and Uttarakhand) to align RoW
policy with amendment 2022 of
Indian telegraph RoW rules,

2016 to facilitate speedy 5G

rollout.

NOTIFY ROW POLICY

Delhi issued draft Policy but 
final policy yet to notify. 
MCD notify RoW policy for 
small cells and telegraph-
lines

DEEMED APPROVAL IN POLICY

04 States – AN, Goa, Nagaland  

and DDNH to bring Deemed 

Approval clause in their policy

DEEMED APPROVAL IN PORTAL

13 States are yet to implement in

portal - BH, Goa, Gujarat, Haryana,

Karnataka, Kerala, MH, Nagaland, Punjab,

Sikkim, TN, UK, Meghalaya,



‘Call Before u Dig’ [CBuD] Mobile App
• CBuD App pilot launched in Gujarat and UT of Dadra and Nagar Haveli in Oct-2022

• It is now decided to extend its roll out to all other States/UTs

• Action to be taken by States/UTs:

1. All underground Utility/asset owners viz Electricity Cables, Water pipeline, Gas pipe line, Sewerage etc. to
be directed by State/UTs

a. To complete mapping of contact details upto district level by 31st Dec 2022

b. To be mandated by State/UT to do any type of digging only after prior intimation through CBuD

2. All underground Utility/asset owners viz Electricity Cables, Water pipeline, Gas pipe line, Sewerage etc. are
required to map their Assets in PM GatiShakti NMP Portal



State/UT Departments Tower OFC Remarks

Andhra Pradesh CDMA - Urban OFC NA C2S Pending
CDMA and TR&B C2S pending.

TR&B - Roadways OFC NA C2S Pending

Assam Integrated Launched OFC integration to be tested

Karnataka BBMP - Bengaluru To be launched Integrated

BBMP Tower is ready to 
launch.C2S integration pending. 

KMDC - Urban Integrated Integrated

RDPR - Rural C2S pending

Kerala KSITM Pending Integrated
Online Portal of Tower Application 
submission is under development

Mizoram Integrated Pending
Online Portal of OFC Application 
submission is under development

Nagaland Integrated Pending
Online Portal of OFC Application 
submission is under development

Status of Portal integration 
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Administrative Charges

Compensation 
Charges

Restoration Charges

Underground
1000/KM

Overground
1000/KM

NIL
Self Establishment-

1000/
Pole

Compensation for 
self established 

Pole -Nil

Urban-
300/Pole/Yr

Rural-
150/Pole/Yr

As per CPWD 
rate

As per State 
PWD rate

10,000/Tower

Usage of Street 
Furniture for 

telegraph line-
100/Pole/Yr

By Self-
BG 20/% of 
restoration cost

By Local Body-
As per CPWD/PWD 
rate

NIL

Only Intimation required for  Private Property                                         

Establishment of Telecom 
infrastructure on Private Property. :-

• No Permission required for private property
• Only Intimation required for  Private Property                                         

( Structure Suitability required )

Tower OFC Small Cell-5G Street Furniture-5G

Indian Telegraph ROW Rules, 2016 and Amendment(2022)-Salient Features

For Private 
property, only 

intimation 

Once/annually 
(Decided by 
appropriate 
authority)
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• Policy alignment as per 
ITRoW 2016 AND ITS 
AMENDMENT

• DISCOM Policy for  Power 
consumption

• State to constitute working 
committee

State 
Policy

• Street Furniture data
• GIS Layer mapping

• OFC Layer
• Power connection
• Street Furniture 

Policy 
for GIS 

Mapping

5G Services 
Launch by 

PM on 
1st-Oct-2022

Amendment to 
ITRoW 2016

5G Form on 
Central RoW 

Portal

25-Aug-2022

DPIT issued guideline dated 24-Jun-2022 

• Development of 5G 
form

• Integration with
PM Gatishakti Sanchar  
Portal

NMP Portal mapping 

State ready 
for 5G rollout

17 States has formed the working committee 

Roadmap of 5G 
rollout
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5G ROLLOUT IN STATES – COMMITTEE FORMATION
Working Committee under SBC to be formed for following actions 

USE OF STREET FURNITURE
Modalities for use of government
infrastructure/street furniture for
establishing telecom structures

Inventorisation of Street Furniture as
per DPIIT OM dated 03rd march
2022, DPIIT OM dated 24th June
2022 and Broadband Mission dated
20th July 2022

COMMON POWER BILL GO ONLINE

State RoW portal should facilitate
respective departments for street
furniture approval online,
including Bulk approval options

State RoW Portal should be
integrated with the central ROW
portal for street furniture

SINGLE POC

Designated Nodal officers
for resolving the issue and
Contact details shall be
made publicly available.

MONITOR 
Track pendency.. Ensure
Speedy disposal of
applications.

01 02 03 04 05
Finalize methodology to issue
common power bill

Rajasthan | Delhi | HP | JH |  Odisha | Punjab | UP | MP | Tripura | Kerla | Nagaland | 
Uttarakhand | Puducherry | Gujarat | Manipur | Arunachal Pradesh ! Haryana 

Committees already 
formed
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RoW Pending Applications (GatiShakti Sanchar Portal) 

Sl. No. State Name
RoW Applications Pendency through 
GatiShakti Portal (As on 05.12.2022)

RoW Applications 
Pendency (>60 
days)

RoW Applications 
Pendency (>90 
days)

1 Tamil Nadu 18188 8258 4893
2 Kerala 2724 1086 738
3 Bihar 1740 1577 1537

4 Madhya Pradesh 1378 497 230
5 Karnataka 1159 891 589
6 Rajasthan 1063 842 667
7 Haryana 998 331 189
8 Odisha 733 328 228

9 Uttar Pradesh 661 191 187
10 Punjab 607 404 322
11 Assam 590 210 46
12 Maharashtra 404 179 75

13 Andhra Pradesh 378 102 88
14 Uttarakhand 352 59 50
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RoW Pending Applications (GatiShakti Sanchar Portal) 

Sl. No. State Name
RoW Applications Pendency through 
GatiShakti Portal (As on 05.12.2022)

RoW Applications 
Pendency (>60 days)

RoW Applications 
Pendency (>90 days)

15 Delhi 351 250 227
16 Gujarat 300 214 129

17 Himachal Pradesh 174 143 47

18
Jammu and 
Kashmir 122 36 11

19 Mizoram 110 2 2
20 West Bengal 105 105 105

21 Arunachal Pradesh 98 13 0
22 Telangana 86 27 23
23 Chhattisgarh 80 23 0
24 Jharkhand 65 12 11
25 Manipur 43 18 1
26 Goa 41 15 2
27 Puducherry 28 12 6
28 Tripura 28 28 28
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9930

1638
163 881 268 221 667 405 470 203

8258

1086

1577 497
891 842 331 328 191 404

4893

738
1537

230 589 667 189 228 187 322

TAMIL NADU KERALA BIHAR MADHYA 
PRADESH

KARNATAKA RAJASTHAN HARYANA ODISHA UTTAR 
PRADESH

PUNJAB

ROW APPLICATIONS PENDENCY

Pending<60 days > 60 days > 90 days

18188

2724 1740

1378 1159 1063
998 733 661 607
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RoW issues- Tamil Nadu

1018
1271

472 367 286 351 349 485
264 220

1289

51

592 613 631 350 343 163
358 384

938

24
203 444

301
240 157 53 243 185

C H E N N AI C O IMB AT O R E S AL E M T IR U C H IR AP P AL L I E R O D E T IR U N E L V E L I K AN C H IP U R AM T H IR U V AL L U R D IN D IG U L T H AN J AV U R

TOP 10 DISTRICTS
<60 days >60 days >90 days

2307

1322 1064
980

917 701
692 648 622 604

1. RoW Application Pendency (deemed approval not activated on portal)
a. RoW Pendency (GatiShakti Portal)-

b. Forest RoW Application Pendency-48 (Pending with Forest Dept-15, User Agency-33)

As on Received Approved Rejected Pending Reverted

18-10-2022 11059 1533 826 7868 500

6-12-2022 33383 8564 4035
18101 (>60 days-

8258, >90 days-4893) 2351
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RoW issues- Tamil Nadu

2. 5G roll out and policy alignment: 
a. Policy alignment issues discussed in SBC meeting held on 21.10.2022,likely date may be conveyed.
b. Finalising RoW application form for 5G rollout
c. GIS mapping of street furniture along-with department, backend processing and fees acceptance

3. Portal Issue: Online payment gateway is not yet implemented

4. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Kerala
1. RoW Application Pendency ((deemed approval not activated on portal)

a. RoW Pendency (GatiShakti Portal)-

b. Forest RoW Application Pendency-2 (Pending with Forest Dept-01, User Agency-01)

As on Received Approved Rejected Pending Reverted Payment Pending

18-10-2022 8733 1112 4278 1818 (> 60 days-880, > 90 
days-588)

737

6-12-2022 9641 1088 1361
2724 (>60 days-1086, >90 

days-738) 21 1491

252 261
165 145 107 124 105 111 121

36

138 107
197

117
104 68 76 55 40

61

86 69
152

78
55 44 50 50 25

49

TOP 10 DISTRICTS

<60 days >60 days >90 days

262
368

362390

211
192 181 166 161 97
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RoW issues- Kerala

2. Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of 

street furniture/ poles etc. likely date may be conveyed
b. An amount of Rs. 75000/-per KM as one time contribution (one time track rental). that may be reduced to INR 

1000/km
c. Finalising RoW application form for 5G rollout

3. Portal Portal - RoW permission for Tower in Kerala State Portal pending for integration with central RoW portal  

4. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Bihar

1. RoW Application Pendency (deemed approval not activated on portal,to be started by 15th Nov 22, as confirmed in last 
meeting)

a. RoW Pendency (GatiShakti Portal)-

b.    Forest RoW Application Pendency- 03(Forest Dept.-03)

As on Applications Received Applications 
Approved

Applications 
Rejected

Applications Pending Applications 
Reverted

18-10-2022 21687 14328 4120 2986 (> 60 days-2667, > 90 days-
2113)

253

6-12-2022 21904 15501 4549
1741 (>60 days-1577, >90 days-

1537) 113

7 2 2 5 9 2 6 2 5 7

236

106 98 92 78 83 79 70 62 59

231

105 97 92 78 83 77 70 60 59

P U R B I  
C H AMP AR AN

N AW AD A K AT IH AR K AI MU R  
(B H AB U A)

N AL AN D A V AIS H AL I S AR AN S AH AR S A MU Z AF F AR P U R G AY A

TOP 10 DISTRICT- HIGHEST PENDENCY
< 60 days > 60 days > 90 days

243

108 100 97 87 85 85
72 67 66
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RoW issues- Bihar

2. Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc, likely date may be conveyed.
b. High charges for Tower- Rs. 20000, 18000, 16000, and 10000 for Urban and Rural areas. It needs to be reduced
c. Working Committee Formation for 5G rollout 
d. Finalising RoW application form for 5G rollout
e. GIS mapping of economic zones, electric poles, traffic lights is pending 

3. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Madhya Pradesh

1. RoW Application Pendency (deemed approval activated on portal)
a. RoW Pendency (GatiShakti Portal)-

b.Forest RoW Application Pendency- 25 (Pending with Forest Dept-13, User Agency-12)

As On Applications Received Applications Approved Applications Rejected Applications Pending

18-10-2022 7032 4740 1574 718 (> 60 days-210, > 
90 days-132)

6-12-2022 8068 5052 1638
1378 (>60 days-497, 

>90 days-230)

120

62 60
37 34 29 28 28 26 25

29

32
24

21
4 4

22
5 0

21

18

11
9

10

2
0

1

1
0

12

B E T U L S H E O P U R D H AR C H H AT AR P U R S AG AR G WAL IO R C H H IN D WAR A MO R E N A D AMO H B AL AG H AT

TOP 10 DISTRICT-HIGHEST PENDENCY
<60 days > 60 days > 90 days

84

149

94

58

50 46
38

36
35

35
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RoW issues- Madhya Pradesh

2. Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc, likely date may be conveyed.
b. Charges of tower is Rs.50,000/- to Rs.20,000/-. Charges are to be reduced as per IT RoW Rules, 2016
c. Finalising RoW application form for 5G rollout
d. GIS mapping of electric poles, traffic lights, bus terminals and government building is pending

3. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues - Karnataka
1. RoW Application Pendency (deemed approval not activated on portal)

a. RoW Pendency (GatiShakti Portal)-

b.Forest RoW Application Pendency- 27 (Pending with Forest Dept-23, User Agency-04)

As on
Applications 

Received
Applications 

Approved
Applications 

Rejected
Applications Pending Applications 

Reverted
Applications 

Payment Pending

18-10-2022 4067 7 174 3750 (> 60 days-71, > 90 days-56)

6-12-2022 4373 343 246 1159 (>60 days-891, >90 days-589) 0 2478

57

25
10

46

2 11 5
18 20

4

43

50
60

21

64 43 47
33 28

43

26

34 43

6
30

25 25 18
11

24

H AS S AN T U MAK U R U B E N G AL U R U  
U R B AN

V IJ AY AN AG AR K AL AB U R AG I R AM AN AG AR A B E N G AL U R U  
R U R AL

B E L AG AV I V IJ AY AP U R A G AD AG

TOP 10 DISTRICTS- HIGHEST PENDENCY
< 60 days > 60 days > 90 days

100

47
4851

52
54

66
67

70
75
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RoW issues - Karnataka
2. Policy alignment and 5G rollout:

a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 
furniture/ poles etc, likely date may be conveyed.

b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout
d. GIS mapping of electric poles, traffic lights and government building is pending

3. Portal Portal: Out of 3 dept portals, RDPR Central to State and BBMP Tower Portal are pending  for integration with 
GatiShakti Sanchar Portal.  

4. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Rajasthan
1. RoW Application Pendency (deemed approval activated on portal)

a. RoW Pendency (GatiShakti Portal)-

b. Forest RoW Application Pendency-26 (Pending with Forest Dept-09, User Agency-17)

As on Applications Received Applications Approved Applications Rejected Applications Pending Applications Reverted

18-10-2022 3310 281 126
1394 (> 60 days-711, > 90 

days-532)
1248

6-12-2022 3842 400 239 1063 (>60 days-842, >90 
days-667)

1585
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RoW issues- Rajasthan
2. Policy alignment and 5G rollout:

a. Policy alignment issues discussed in SBC meeting held on 25.11.2022. it is likely to be notified shortly
b. Finalising RoW application form for 5G rollout (In process and will be completed very soon as confirmed in last 

meeting)
c. GIS mapping of  Economic zones, Industrial Parks, Electric Poles, Traffic Lights, Bus Terminals and Government 

Buildings is pending

3. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?



24/57

RoW issues- Haryana

1. RoW Application Pendency (deemed approval not activated on portal)
a. RoW Pendency (GatiShakti Portal)-

b. Forest RoW Application Pendency-25 (Pending with Forest Dept-9, User Agency-16)

As on Applications Received Applications Approved Applications Rejected Applications Pending

18-10-2022 19286 6135 12026 917(> 60 days-356, > 90 days-
174)

6-12-2022 20185 6404 12564
1009 (>60 days-331, 

>90days-189)

149

79 78
66

53 53
52 49

47
44
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RoW issues- Haryana

2. Policy alignment and 5G rollout:
a. Policy alignment issues discussed in SBC meeting held on 19.10.2022,likely date may be conveyed. 
b. Finalising RoW application form for 5G rollout
c. GIS mapping of Traffic Lights is pending

3. Portal Issue: Deemed approval not implemented in Portal

4. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?



26/57

RoW issues- Odisha
1. RoW Application Pendency (deemed approval activated on portal)

a. RoW pendency (GatiShakti Portal)-

b. Forest RoW Application Pendency- Nil

As on Applications 
Received

Applications Approved Applications 
Rejected

Applications 
Pending

Applications 
Reverted

18-10-2022 2058 1701 1 350 (> 60 days-05, > 
90 days-02)

2058

6-12-2022 2452 1713 0
733 (>60 days-328,

>90 days-228) 5

72

38 43 36
26

15 14
5 9 13

23

27 19
15

17

13 12
21 16 12

19

13 12

12
11

5 8 13 12 10

K H O R D H A K O R AP U T G AN J AM C U T T AC K P U R I J AJ AP U R K E N D U J H AR K AL AH AN D I B AL E S H W AR R AY AG AD A

TOP 10 DISTRICTS-HIGHEST PENDENCY
< 60 days > 60 days > 90 days

95

65 62

51
43

28
26

26 25
25
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RoW issues- Odisha

2. 5G roll out and policy alignment: 
a. Finalizing fees and procedure-state policy alignment with amendment (to ITROW Rules, 2016), issued in August 

2022, for provisioning of street furniture/ poles etc, likely date may be conveyed.
b. Finalising RoW application form for 5G rollout
c. GIS mapping of street furniture along-with department, backend processing and fees acceptance

3. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Uttar Pradesh

1. RoW Application Pendency (deemed approval activated on portal)
a. RoW Pendency (GatiShakti Portal)-

b. Forest RoW Application Pendency- 50 (Pending with Forest Dept-10, User Agency-40)

As on Applications Received Applications Approved Applications Rejected Applications Pending Applications Reverted

18-10-2022 6905 1603 4759 501 (> 60 days-202, > 90 
days-188)

42

6-12-2022 7735 2122 4902
661 (>60 days-191, >90 

days-187) 50

43 43
21 19 16 15 16 15 12 11

92
66

4 0 1 1 0 0 3 2

92

66

3 0 1 0 0 0 3 2

G AU T AM 
B U D D H A N AG AR

G H AZ I AB AD P R AY AG R AJ J AU N P U R AZ AMG AR H B AL L IA B AR E IL L Y AL IG AR H AG R A G H AZ IP U R

TOP 10 DISTRICTS-HIGHEST PENDENCY
< 60 days > 60 days > 90 days

109

25 19 17 16 16 15

135

15 13
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RoW issues- Uttar Pradesh

2. Policy alignment and 5G rollout:
a. Policy alignment issues discussed in SBC meeting held on 16.11.2022 and pending for cabinet approval, likely 

date may be conveyed.
b. Finalising RoW application form for 5G rollout(it is under process as confirmed in last meeting)
c. GIS mapping of Electric Poles, Bus Terminals and Government Buildings is pending

3. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Punjab
1. RoW Application Pendency (deemed approval not activated on portal)

a. RoW Pendency (GatiShakti Portal)-

b. Forest RoW Application Pendency- 08 (Pending with Forest Dept-05, User Agency-03)

As on Applications 
Received

Applications 
Approved

Applications 
Rejected

Applications 
Pending

Applications 
Reverted

Applications Payment 
Pending

18-10-2022 3444 308 816 527 (> 60 days-342, > 
90 days-256)

1492

6-12-2022 3831 346 2402
607 (>60 days-404,

>90 days-322) 187 8

59 36 23 33 14 9 3 3 0 3

132
98

55 27
20 10 10 9 11 5

108

83

43
20

17
4 7 5 11 2

LUDHIANA AMRITSAR PATIALA S.A.S NAGAR JALANDHAR FAZILKA FEROZEPUR SRI MUKTSAR 
SAHIB

SANGRUR FARIDKOT

CHART TITLE

< 60 days > 60 days > 90 days

134

191

0811121319
34

60

78
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RoW issues- Punjab
2. Policy alignment and 5G rollout:

a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 
furniture/ poles etc, likely date may be conveyed.

b. Finalising RoW application form for 5G rollout
c. GIS mapping of Electric Poles, Traffic Lights, Bus Terminals is pending

4. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Andaman and Nicobar

1. RoW Application Pendency:
a. RoW Application Pendency (GatiShakti portal)- Nil
b. Forest RoW Application Pendency- 01

2. Policy alignment and 5G rollout:
a. Policy alignment issues discussed in SBC meeting held on 18.11.2022. it is likely to be notified by 31.12.2022 

Working Committee Formation for 5G rollout
b. Deemed approval yet to be adopted in policy
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Economic zones, Traffic Lights is pending

3. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues - Andhra Pradesh
1. RoW Application Pendency (deemed approval activated on portal)

a. Pendency (GatiShakti Portal)- 374 (>60 days-102)
b. Forest RoW Application Pendency- 10 (Pending with Forest Dept-8, User Agency-02)

2. Policy alignment and 5G rollout:
a. Policy alignment issues discussed in SBC meeting held on 14.11.2022. likely date may be conveyed.
b. Finalising RoW application form for 5G rollout
c. GIS mapping (GIS layer visible but lat long cannot be used for 5G planning) may be completed

d.  Working Committee Formation for 5G rollout 

1. Portal Issue: Out of 5 Depts, for TR&B and CDMA, Central-to-State integration is pending .AP govt has created a 
unified portal.Same needs to be upgraded with single sign on and integrate with Gati Shakti portal.
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RoW issues- Arunachal Pradesh

1. RoW Application Pendency 

a. Application Pendency (GatiShakti Portal)- 99 (>60 days-13)
b. Forest RoW Application Pendency- Nil

2.  Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning 

of street furniture/ poles etc, likely date may be conveyed.
b. Finalising RoW application form for 5G rollout
c. GIS Mapping of Economic zones, Industrial Parks, Electric Poles, Traffic Lights and Government 

Buildings is pending

3.  Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Assam

1. RoW Application Pendency (deemed approval activated on portal)
a. RoW Pendency (GatiShakti Portal)-590 (>60 days-210)
b. Forest RoW Application Pendency-10 (Pending with Forest Dept-01, User Agency-09)

2. Policy alignment and 5G rollout: 
a. Policy alignment issues discussed in SBC meeting held on 07.11.2022. it is likely to be notified by Jan-2023
b. Finalising RoW application form for 5G rollout (to be completed in 7 to 10 days as confirmed in last meeting)
c. GIS mapping of Economic zones, Electric Poles, Traffic Lights and Government Buildings is pending (to be 

completed in 15 days, as confirmed in last meeting)
d.  Working Committee Formation for 5G rollout 

3.  Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Chandigarh

1. RoW Application Pendency:
a. RoW Pendency (GatiShakti Portal)-01
b. Forest RoW Application Pendency- Nil

2. Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc.(In the last meeting ,it was committed that it will be done soon), likely date may be conveyed.
b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout

3.   Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Chhattisgarh
1. RoW Application Pendency (deemed approval activated on portal)

a. RoW Pendency (GatiShakti Portal)-80  (>60 days-23)
b. Forest RoW Application Pendency-29 (Pending with Forest Dept-21, User Agency-07)

1. Policy alignment and 5G rollout:
a. Policy alignment issues discussed in SBC meeting held on 10.11.2022,likely date may be conveyed.
b. High charges for Tower Rs.1,50,000/- to Rs.25,000/-. Charges are to be reduced as per IT RoW Rules, 2016
c. Working Committee Formation for 5G rollout
d. Finalising RoW application form for 5G rollout
e. GIS mapping of Traffic Lights, Bus Terminals is pending

1. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Dadra and Nagar Haveli and Daman and Diu

1. RoW Application Pendency:
a. RoW Pendency (GatiShakti Portal)-04
b. Forest RoW Application Pendency- Nil

2.   Policy alignment and 5G rollout: 
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc. (it is under submission as confirmed in last meeting), likely date may be conveyed.
b. Working Committee Formation for 5G rollout
c. UT to make provision of deemed approval, if no decision is taken within 60 days (to be done as confirmed in last 

meeting)
d. Finalising RoW application form for 5G rollout
e. GIS mapping of Economic Zones, Industrial Parks, Electric Poles and Bus Terminals is pending (to be done in 15-20 

days as confirmed in last meeting)

3.    Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Delhi
1. RoW Application Pendency (deemed approval activated on portal except NDMC)

a. RoW Pendency (GatiShakti Portal)-351 (>60 days-250)
b. Forest RoW Application Pendency- Nil

2. Policy alignment and 5G rollout: 
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc.(Draft policy issued but yet to be notified ,Secretary UD is looking for policy, to be completed 
in a month as confirmed in last meeting), likely date may be conveyed.

b. Finalising RoW application form for 5G rollout
c. GIS mapping of Economic zones  is pending

1. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Goa
1. RoW Application Pendency (deemed approval not activated on portal)

a. RoW Pendency (GatiShakti Portal)- 41(>60 days-15)
b. Forest RoW Application Pendency- Nil

2. Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of 

street furniture/ poles etc, likely date may be conveyed.
b. Charge for OFC is Rs 25000 per Km for National Highways and for Tower is Rs. 60000
c. Working Committee Formation for 5G rollout
d. State to make provision of deemed approval
e. Finalising RoW application form for 5G rollout
f. GIS mapping of street furniture along-with department, backend processing and fees acceptance

3.  Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Gujarat

1. RoW Application Pendency (deemed approval not activated on portal)
a. RoW Pendency (GatiShakti Portal)- 300 (>60 days-214)
b. Forest RoW Application Pendency- 40 (Pending with Forest Dept-17, User Agency-23)

2.  Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc, likely date may be conveyed.
b. Finalising RoW application form for 5G rollout
c. GIS mapping of street furniture  (GIS Mapping status on State NMP not available)

3.    Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Himachal Pradesh
1. RoW Application Pendency (deemed approval activated on portal)

a. RoW Pendency (GatiShakti Portal)- 174 (>60 days-143)
b. Forest RoW Application Pendency-01 (Pending with User Agency-01)

2.  Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of 

street furniture/ poles etc, likely date may be conveyed.
b. Finalising RoW application form for 5G rollout
c. GIS mapping of Economic zones, Traffic Lights, Bus Terminals and Government Buildings is pending

3.  Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State? (To be done   
by January 23, as confirmed in last meeting)
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RoW issues- Jammu and Kashmir
1. RoW Application Pendency

a. RoW Pendency (GatiShakti Portal)- 122 (>60 days-36)
b. Forest RoW Application Pendency - 15 (Pending with Forest Dept-2, User Agency-13)

2. Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc.( to be done in 15 days as confirmed in last meeting), likely date may be conveyed.
b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Economic zones, Electric Poles, Traffic Lights, Bus Terminals and Government Buildings is 

pending

3.  Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Jharkhand

1. RoW Application Pendency (deemed approval activated on portal)
a. RoW Pendency (GatiShakti Portal)- 65 (>60 days-12)
b. Forest RoW Application Pendency-05 (Pending with User Agency-05)

2.  Policy alignment and 5G rollout:
a. Policy alignment issues discussed in SBC meeting held on 17.11.2022, likely date may be conveyed.
b. Charges for overground infrastructure for Municipal Corporation 20,000/ tower, Nagar Panchayat area 15,000/ tower and 

Panchayat area INR 10,000/ tower; which need to be aligned to  INR 10,000/ application
c. Charge of Overground Telegraph Line is INR 10,000/ route, needs to be aligned with charge of ITRoW Rules
d. Finalising RoW application form for 5G rollout
e. GIS mapping of Traffic Lights is pending

3.    Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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ROW issues- Ladakh
1. RoW Application Pendency:

a. RoW Pendency (GatiShakti Portal)- Nil
b. Forest RoW Application Pendency- Nil

2.  Policy alignment and 5G rollout:
a. Policy alignment issues discussed in SBC meeting held on 11.10.2022. likely date may be conveyed.
b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Economic zones, Industrial Parks, Electric Poles, Traffic Lights, Bus Terminals and Government 

Buildings is pending

3. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Lakshadweep

1. RoW Application Pendency:
a. RoW Pendency (GatiShakti Portal)- Nil
b. Forest RoW Application Pendency- Nil

1. Policy alignment and 5G rollout: 
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of 

street furniture/ poles etc, likely date may be conveyed.
b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Economic zones, Industrial Parks, Electric Poles, Traffic Lights, Bus Terminals and 

Government Buildings is pending

1. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Maharashtra
1. RoW Application Pendency (deemed approval not activated on portal)

a. RoW Pendency (GatiShakti Portal)- 404 (>60 days-179)
b. Forest RoW Application Pendency- 65 (Pending with Forest Dept-40, User Agency-25)

2.  Policy alignment and 5G rollout:
a. Finalising RoW application form for 5G rollout
b. Working Committee Formation for 5G rollout
c. GIS mapping of Electric Poles, Traffic Lights, Bus Terminals and Government Buildings is pending
d. Policy implementation yet to be done at ground level

3. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Manipur

1. RoW Application Pendency (deemed approval activated on portal)
a. RoW Pendency (GatiShakti Portal)- 43 (>60 days-18)
b. Forest RoW Application Pendency- Nil

2.  Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc, likely date may be conveyed.
b. Finalising RoW application form for 5G rollout

3.   MoHUA Guideline incorporated in Imphal Municipal Corporation Building Byelaws. Whether Addendum to Model   
Building Laws 2022 issued by MoHUA has been implemented in whole of State?
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RoW issues- Meghalaya

1. RoW Application Pendency:
a. RoW Pendency (GatiShakti Portal)- 02
b. Forest RoW Application Pendency- 02 (Pending with Forest Dept-01, User Agency-01)

2. Policy alignment and 5G rollout:
a. Policy alignment issues discussed in SBC meeting held on 28.10.2022. likely date may be conveyed. 
b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Electric Poles is pending

3.  Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Mizoram

1. RoW Application Pendency (deemed approval activated on portal)
a. RoW Pendency (GatiShakti Portal)- 110 (>60 days-2)
b. Forest RoW Application Pendency- Nil

2. Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc, likely date may be conveyed.
b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Economic zones, Electric Poles is pending

3.  Portal Issue: Provisional of RoW permission for OFC yet to be implemented in Mizoram State Portal
4.  Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Nagaland
1. RoW Application Pendency(Deemed Approval not implemented in online portal)

a. RoW Pendency (GatiShakti Portal)- Nil
b. Forest RoW Application Pendency- Nil

2. Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc, likely date may be conveyed.
b. State to make provision of deemed approval, if no decision is taken within 60 days
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Economic zones, Electric Poles, Traffic Lights, Bus Terminals is pending

1. Portal Issue:
a. Provisional of RoW permission for OFC yet to be implemented in Nagaland State Portal

1. Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Puducherry

1. RoW Application Pendency
a. RoW Pendency (GatiShakti Portal)- 28 (>60 days-12)
b. Forest RoW Application Pendency- Nil

2.  Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc. (to be done by Dec 22 as confirmed in last meeting), likely date may be conveyed.
b. Finalising RoW application form for 5G rollout

3.   Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Sikkim
1. RoW Application Pendency (deemed approval not activated on portal)

a. RoW Pendency (GatiShakti Portal)- 5
b. Forest RoW Application Pendency-Nil

2.  Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of 

street furniture/ poles etc, likely date may be conveyed.
b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Economic zones, Electric Poles, Traffic Lights, Bus Terminals and Government Buildings is 

pending

3.   Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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ROW issues- Telangana

1. RoW Application Pendency (deemed approval activated on portal)
a. RoW Pendency (GatiShakti Portal)- 86 (>60 days-27)
b. Forest RoW Application Pendency- 35 (Pending with Forest Dept-9, User Agency-26)

2.  Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of 

street furniture/ poles etc.(By next week as confirmed in last meeting), likely date may be conveyed.
b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Electric Poles, Traffic Lights, Bus Terminals is pending

3.   Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Tripura
1. RoW Application Pendency

a. RoW Pendency (GatiShakti Portal)- 28 (>60 days-28)
b. Forest RoW Application Pendency- Nil

2. Policy alignment and 5G rollout:
a. State policy alignment with amendment (to ITROW Rules, 2016), issued in August 2022, for provisioning of street 

furniture/ poles etc, likely date may be conveyed.
b. Finalising RoW application form for 5G rollout
c. GIS mapping of Electric Poles and Government Buildings is pending

3.  Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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RoW issues- Uttarakhand
1. RoW Application Pendency (deemed approval not activated on portal)

a. RoW Pendency (GatiShakti Portal)- 264 (>60 days-13)
b. Forest RoW Application Pendency- 16 (Pending with Forest Dept-14, User Agency-02)

2.  Policy alignment and 5G rollout:
a. Finalising RoW application form for 5G rollout
b. GIS mapping of Economic zones and Government Buildings is pending

3.  Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?



57/57

RoW issues- West Bengal
1. RoW Application Pendency (deemed approval activated on portal)

a. RoW Pendency (GatiShakti Portal)- 105 (>60 days-105)
b. Forest RoW Application Pendency-20 (Pending with Forest Dept-18, User Agency-02)

2.  alignment and 5G rollout:
a. Policy alignment issues discussed and adopted in SBC meeting held on 30.11.2022, likely date may be 

conveyed.
b. Working Committee Formation for 5G rollout
c. Finalising RoW application form for 5G rollout
d. GIS mapping of Economic zones, Industrial Parks, Electric Poles, Traffic Lights, Bus Terminals and 

Government Buildings is pending

3.   Whether Addendum to Model Building Laws 2022 issued by MoHUA has been implemented in State?
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Request Suggestions to take the Mission Forward

NationalBroadbandMission

NBM_DoT

National Broadband Mission

nationalbroadbandmission

nationalbroadbandmission

nationalbroadbandmission

Click on the icons for social media pages National Broadband  Mission on Social Media

Neeraj Kumar, DDG, Broadband Mission 98682 18069, neeraj@gov.in Mission Director
Vivek Khare, Director, Broadband Mission 9868174184, vivek.khare32@gov.in GatiShakti NMP, 4G Saturation

Ganesh Bakade, Director, Broadband Mission 9868103831, g.bakade@nic.in Portal, Click before U dig
Amit Kumar Chauhan, Director, Broadband Mission  98690 02302, amit.chauhan@gov.in RoW, 5G launch
Sanil Kumar, National Broadband Mission (PMU) 7004083816, sanil.kumar@broadbandmission.gov.in RoW

Thank You
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RoW permission-Forest area

∙ Fortnightly Regional Coordination Meeting Commitee(FRCM) being conducted by IROs to discuss pending proposals

∙ Total 472 (as per Parivesh) Right of Way applications are pending with Forest Department across states/UT

∙ Science and Technology Department (Government of Madhya Pradesh) has taken a very positive step by making

amendment in “Guidelines for establishment of Infrastructure to provide wire line or wireless based voice or data access

services by TSP/ISP/IP Companies in Madhya Pradesh-2019”.

∙ As per the amendment, the Telecom Service Providers/ Infrastructure Providers have to apply online application for

seeking permission of forest land. thereafter, the District Collector would obtain the rights of the land from forest

department .

∙ All states/ UTs may adopt similar practice regarding forest clearance


