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Agenda of the Meeting

1. Summary of overall RoW pendencies

2. 5G rollout issues:

a. State Policy alignment with amendment (to IT ROW rules, 2016), issued in Aug 2022, for provisioning  of

street furniture/poles etc.
b. Activating 5G Form on States’ RoW Online Portal for 5G rollout
c. GIS mapping of Street Furniture
d. Fiberization of Towers

3. Incorporation of addendum to Model Building Byelaws, 2016 (provisions for ‘IN-Building Solutions’
(IBS) issued by Ministry of Housing and Urban Affairs (MoHUA)

4. Status of Pilot on 5G Use Cases, if any, initiated by States/ Uts
5. Review of status of CBuD

6. Startup Nomination for IMC2023



IT RoW Amendment Rules 2023-Salient Features

Central Government has notified the Indian Telegraph Right of Way Amendment Rules, 2023 dated 08.08.2023

Licensee, whose existing underground telegraph infrastructure is damaged, may temporarily establish the
overground telegraph infrastructure to restore the telegraph service.

*No fee or compensation for the establishment of temporary overground telegraph infrastructure for the period of
sixty days

“street furniture” means post or pole used for electricity, street light, traffic light, traffic sign, bus stop, tram stop, taxi
stand, public lavatory, memorial, public sculpture, utility pole or any other structure or contrivance of such nature

*Single application and single permission for multiple sites for establishment of small cells

*No administrative fees or compensation for deployment of small cells on buildings and structures vested in or
under their control of Central government



Composite Electricity Billing and Green Open Access

e Ministry of Power issued/ notified:
o An advisory dated 24.05.2023 on implementation of Composite Billing Scheme for
Multiple connections like Telecom Service Providers
o The Electricity (Promoting Renewable Energy through Green Energy Open
Access) Rules, 2022 allowing aggregation of loads within same division for 100
KW eligibility

% State support required as above



5G Conference in States- Update

ive Demo of 5G

State Pending Start Up Participated Use Cases in States
15 11 3
1. Arunachal Pradesh 1. Nayan Tech 1 Delhi
2. Bihar 5 Amanat ' DO issued by DoT to all
3. Goa - Amanatya 2. West Bengal states’ DGP, Secretary
4. Himachal Pradesh 38 tical UDD, Secretary-Transport,
5. Maharashtra - Stperceuficals 3. Uttrakhand CEO Smart City to plan
6. Meghalaya pilot POCs in their state
7. Nagaland 4. Perkant Tech
. 4. Karnataka
8. Punjab
9. Sikkim 5. TexhXr
10. Tripura .
11. Andaman & Nicobar 6. Nav Wireless 1. Various States raised the enquiry and
12. DNH . o contacted the startup to explore 5G use case
13. J&K 7. Nimble Vision 2. Uttrakhand & Kerla are discussing with
14. Ladakh _ startup for POC in Transport and Health and
15. Lakshadweep 8. Sensorise Traffic sector
o 3. Tamil Nadu State organised meeting with
9. Arivation Startup for Pilot




Startup Nomination-iIMC2023

V. L. Kantha Rao, IAS GOVERNWENT OF INDIA
Additiona’ Secretary NINISTRY OF COMMUNICATIONS
14129717 g DEPARTMENT OF TELECOMMUNICATIONS
e ROOM NO. 318, SANCHAR BHAWAN

20, ASHOKA ROAD
v ) NEW DELMI - 190001

D.O. No, 8-1/2023-1C

'
Moo /] SRY

3™ August, 2023

This refars the DO ketter by Secratary (Telecom) dt. 19.06.2023 invitng your
State/UT to Indian Mobile Congress (IMC) 2023 (copy enciossd). This avant, which iz
scheduled on 27-20 October 2023, wil harmess Indis's cxpertise n CUliNG-6009
wchnologes such as 5G, 6G, drone. 0T, broasdcasing, satelite elc. and provide &
platform 0 showcase new technological innaovations, drving meaninghul techrical
sessons, policy discussions, fadiltating erviching connecions. The thema of INC 2023
Is “Global Dxgital iInncrvasion”

2 As you may be aware, DoT and its organzasions have conducied several State
workshope relsted lo innovation promofon such as 5G Hacksthon, DCIS (Digital
Communication Inncvation Square). TTDF (Telecom Technology Dewelopmeant Fund)
schema, 100 5G abs. Subsoquent 1o the launch of 5G services during October 2022,
seversl Startups and Instuions/Centra of Exceliencas have staned 10 develop 5G use
case appiications and advanced commuricalion products across India

3 To encourage and showcase this hyper-local digital nnovation of states, under
e theme of "ASPIRE", § dedicated space of 10 Pods each for Stases / 2 Pocs each
for UTs = slocated free. for the demo of 5G use cases/advanced COMMUNIATCN
products identified by StatosAUTs administration in IMC 2023

4 To faclitale stamups from your StateUT, Shri Amit Kumar Chauban, Director,
Nstions! Brosdband Mission (emsil dr3@broadbencmission gov.in, Mob:
GHG9002302) for use cases and Shn Pradesp Prakash
(pradesp@indiamobliocongress.com, S810667463) for space have been instructed
suitsbly

s You are, t N d o e names and delails of stanups being
sponsored by your Stata'UT by 15th Septambar, 2023

\v-.r\"\\ ‘v“'{sﬁ‘“{}

Yours sincorely,

End:  As above

Al Chisf Secretaries of Siates / UTs
Al Agvisors to Administrators of UTs

I li‘.?-'ﬁ.f@n

India Mobile Congress 2023
brings forth

“* Global Digital

Innovation??

27, 28 & 29 OCT 2023, Pragati Maidan, New Delhi

ASPIRE:- To encourage and showcase this hyper local digital
innovation of states

Dedicated space of 10 Pods each for state/ 2 Pods each for UTs
is allocated Free. For the demo of 5G use cases/ advance
communication product identified by states/UTs administration in
IMC 2023

Startup nomination awaited- Last date 15-Sep-2023
Kindly send the nomination to Shri Amit Kumar Chauhan

Director National Broadband Mission
Email Id:dir3@broadbandmission.gov.in
Mobile No:-9869002302




Startup Pilot details -State Government initiatives after 5G Conference

Startup State Department Project Details and Location
Perkant Tech Private
Contact-Saniya Jeswan Uttrakhand Health Department  |Health screening systems for the Char dham yatra to ensure pilgrim safety and health screening

Mob-8226008918

Nayan Technology
Contact-Mr.Jayant Ratti
Mobile-9899398646

Delhi/Uttrakhand

PWD/Traffic Police

Al model combined with CCTV footage and physical logbooks of security guards and other workers , will give real time
reports of damages to road and footpaths discolouring of pavemnts and theft of iteams like decorative lights or steel
sculptures.

Easiofy
Contact-Ms. Noor Fatima
Mob-995849937

MP

Health Department

Vidisha District Hospital.ImagiXAl is the platform name. Its cloud based Al enabled image analysis platform

Arunachal Pradesh

Health Department

Bakin Pertin General Hospital & Training Center,Pasighat.ImagiXAl is the platform name. Its cloud based Al enabled image
analysis platform

Nagaland Health Department  |Naga Hospital Authority, Dimapur.ImagiXAl is the platform name. Its cloud based Al enabled image analysis platform
Manipur Health Department  |District Hospital, Senapati.ImagiXAl is the platform name. Its cloud based Al enabled image analysis platform
Mizoram Health Department  |District Hospital, Serchhip.ImagiXAl is the platform name. Its cloud based Al enabled image analysis platform
District Medical &Health Officer,South Garo Hills District, Baghmara.lmagiXAl is the platform name. Its cloud based Al
Meghalaya Health Department X R
enabled image analysis platform
. Indira Gandhi Memorial Hospital, Agartala.ImagiXAl is the platform name. Its cloud based Al enabled image analysis
Tripura Health Department

platform

TechXR Madhya Pradesh Education CM Rise school, Natheri,CM Rise School, Vidisha,Subhash Government Higher Secondary School, Bhopal,
Contact-Mr. Prashant - - -
Mishra Arunachal Pradesh Education Government College of Nursing, Pasighat
Mobile-8889500018 Uttarakhand Education Government Inter College, Champawat,
Assam AMTRON Connected 4 Locations in Guwahati for ASWAN Network (one installation on the Carnival Island which was used for G20
Meet in Feb'23 and another across the Brahmaputra River having Aerial distance of 6.5 Kms.)
Nav Technology . . . .
Contact-Mr. Prashant 1-At BSF NADABET Complex Stadium for TCGL - in the Middle of Rann at Pakistan Border.
Gandhi ) ) 2-Dharoi Dam: Connected Dharoi Dam for Seismological Department, 3-DST (GFGNL's BharatNet Horizontal Connectivity)
Gujarat BSF/Education . X
Mobile-9819503295 4-Connected Sachivalay with State Data Centre for GSWAN (for GIL).
5-Schools at Mithavi Rana and Kanji Gram Panchayat under Completion (GFGNL's BharatNet Horizontal Connectivity)
Uttrakhand ITDA Connected ITDA Hq. with the Secretariate at Dehradun.
Ladakh Education Connected Institutes HIAL and SECMOL of Mr Sonam Wangchuk




RoW issues- Telangana

1. RoW Application Pendency (deemed approval activated on portal)-

Applications Total Approved Applications Under Process App | Applications Pending
Submitted Application Rejected (>90 days)
1286 882 3 186 215 (179)
Point No. 02 |Description Status ( as discussed in last review meeting dated 19.05.2023 —
Pending ltem
I RoW Policy Under Process.
Il Portal * Application status updates to be sent through email « Grievances API integration to be done
[l CBuD .Mandate to use CBuD by excavator
.CBuD usage is less than 22
IV Street Furniture Street furniture in DoT defined format not mapped. OFC mapped
mapping
Vv Other issues High Charges for overground- local bodies are charging up to 1,00,000/-
CBuD BTS Fiberization as on 31-07-2023
Enquiry Target for| Enquiries 1 Apr - 11 Sep |, . Total BTSs connected on | % Total BTSs connected on
2023-24 2023 against target | © /\chievement| Total BTSs fiber fiber
430 13 90150 38753 42.99
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RoW issues- Tamil Nadu ﬁ_

st e

1. RoW Application Pendency (deemed approval activated on portal)-

Applications Total Approved | Applications | Under Process Applications Applications Application
Submitted Application Rejected App Pending (>90 days)] Reverted Withdrawn
49162 29769 10271 806 5993 (4040) 1963 1
Point |Description Status( as discussed in last review meeting dated 19.05.2023-
No. 02 Pending ltem
I RoW Policy Under circulation, only 4 dept. is pending
1 IBS Policy Pending with law dept. Will be done soon.
1] Portal » 5G form to be implemented

 All L1/L2/L3 to be mapped in state RoW portal

IV |CBuD .Mandate to use CBuD by excavator

V  [Street Furniture mapping [Street furniture in DoT format and OFC laid by PSU require to be mapped

CBuD BTS Fiberization as on 31-07-2023
Enquiry Target for | Enquiries 1 Apr-11Sep | . . % Total BTSs connected on
2023-24 2023 against target % Achievement | Total BTSs |Total BTSs connected on fiber fiber
500 38 161589 72686 44,98




RoW issues- Puducherry

1.

RoW Application Pendency (deemed approval activated on portal)- 02

Point Description
No. 02

Status ( as discussed in last review meeting dated 19.05.2023-

Pending ltem

I Portal

5G form to be activated

Il CBuD

.Mandate to use CBuD by excavator
.CBuD usage is Zero (0)

I Street Furniture mapping

Street furniture in DoT format and OFC laid by PSU require to be mapped

CBuD

BTS Fiberization as on 31-07-2023

Enquiry Target Enquiries1 Apr-11 Sep
for 2023-24 2023 against target

% Achievement

Total BTSs

Total BTSs connected on
fiber

% Total BTSs connected
on fiber

50

36

72%

2210

1062

48.05




RoW issues- Odisha
1.

RoW Application Pendency (deemed approval activated on portal)- NIL
Point No. 02 |Description Status ( as discussed in last review meeting dated 19.05.2023-
Pending Item
I IBS Policy Under Process. No Timeline given
| CBuD .Mandate to use CBuD by excavator
.CBuD usage is less than 20
11 RoW Portal Grievances API integration to be done
v Street Furniture mapping ~18 lakh electric poles data mapped. Rest to be mapped
CBuD BTS Fiberization as on 31-07-2023
Enquiry Target for | Enquiries 1 Apr-11Sep | . Total BTSs connected on | % Total BTSs connected on
2023-24 2023 against target % Achievement QiR fiber fiber
390 18 77917 28440 36.5




RoW issues- Kerala

|
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1. RoW Application Pendency (deemed approval not activated on portal)-

Applications | Total Approved |Applications Under Process| Applications |Applications| Application | Payment Pending by
Submitted Application Rejected App Pending (>90 | Reverted | Withdrawn Applicant
days)
14449 3171 2421 871 1598 (1413) 21 4736 1631
Point No. 02 Description Status ( as discussed in last review meeting dated 19.05.2023-Pending Item
I RoW Policy Under Cabinet approval
Il » 5G form to be implemented
 Standard Rejection Reason Code to be sent
Portal » Deemed Approval to be implemented

* Application status updates to be sent through SMS
Tower portal to be integrated

Street Furniture mapping

Street furniture in DoT format and OFC laid by PSU require to be mapped

\Y, Other issues Higher charges for U/G (INR 75,000/km as track Rental to be deposited in CM relief fund)
CBuD BTS Fiberization as on 31-07-2023
Enquiry Target for | Enquiries 1 Apr-11Sep | , . . % Total BTSs connected
2023-24 2023 against target % Achievement | Total BTSs |Total BTSs connected on fiber on fiber
180 97 53.9% 113541 43066 37.93




RoW issues- Karnataka _;_;_

1. RoW Application Pendency (deemed approval not activated on portal, only RPDR activated)-

Applications | Total Approved |Applications|Under Process| Applications |Applications| Application | Payment Pending by
Submitted Application Rejected App Pending (>90 | Reverted | Withdrawn Applicant
days)
15001 4609 6135 824 534 (327) 1 0 1752
Point No. 02 Description Status ( as discussed in last review meeting dated 19.05.2023- Pending Item
I RoW Policy New govt. formed. require some time
1 IBS Policy New govt. formed. require some time
[l Portal o 5G form to be activated
o Deemed approval to be activated by BBMP, KMDC
o Standard rejection codes to be implemented, except KMDC
o SMS/ email alert to be sent to applicant except BBMP
2 RDPR central to state integration to be implemented
IV Street Furniture Street furniture in DoT format and OFC laid by PSU require to be mapped
mapping
CBuD BTS Fiberization as on 31-07-2023
Enquiry Target for | Enquiries1Apr-11Sep | . Total BTSs connected on | % Total BTSs connected on
2023-24 2023 against target % Achievement IlEIELES fiber fiber
410 114 27.8% 173567 80762 46.53




RoW issues- Andhra Pradesh i |

1. RoW Application Pendency (deemed approval activated on portal)- 9

Point No. 02 |Description Status ( as discussed in last review meeting dated 19.05.2023-
Pending ltem

I Portal o 5G form to be activated by CMDA, PRED, TR&B

o Business code to be implemented by DTCP and PRRD

o SMS/ Email Alerts to applicants to be implemented

[l Street Furniture |Street furniture in DoT format
mapping

CBuD BTS Fiberization as on 31-07-2023

Total BTSs connected on |% Total BTSs connected
fiber on fiber

Enquiry Target | Enquiries 1 Apr-11

a .
for 2023-24 |Sep 2023 against target % Achievement | Total BTSs

340 26 85178 32409 38.05
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National Broadband Mission

Request Suggestions to take the Mission Forward

Neeraj Kumar, DDG, Broadband Mission 98682 18069, md@broadbandmission.gov.in Mission Director

Ganesh Bakade, Director, Broadband Mission 9868103831, <dir2@broadbandmission.gov.in> Portal, Call Before U dig

Amit Kumar Chauhan, Director, Broadband Mission 98690 02302, dir3@broadbandmission.gov.in RoW, 5G launch

Himanshu Sharma, Director, Broadband Mission 9416070989, himanshu.sharma23@gov.in GatiShakti NMP, 4G
Saturation

Sanil Kumar, National Broadband Mission (PMU) 7004083816, sanil.kumar@broadbandmission.gov.in RoW

Thank You

National Broadband Mission on Social Media H nationalbroadbandmission Click on the icons for social media pages
Tou
o NationalBroadbandMission Tube National Broadband Mission

NBM_DoT m nationalbroadbandmission nationalbroadbandmission



Tower Small Cell-5G  Street Furniture-5G
{ N
| Underground = _
Administrative Charges 10,000/Tower 1000/KM
\ / Self Establishment-
- - NIL 1000/
For Private [ Overground h Pole
property, only
— intimation 1000/KM - —
—\ y,
>
[, B - ) + Compensation for
Once/annually 3 Ot)J/rFt’)aIn_/Y self established
Compensation (Decided by S . o Pole -Nil
Charges appropriate r = Usage of Street
authority) Rural- Furniture for
= L 150/Pole/Yr telegraph line-
L\ y, A 100/Pole/Yr Z
e
By Self-

Restoration Charges

As per State
PWD rate

As per CPWD
rate

BG 20/% of
\restoration cost

[ By Local Body-
As per CPWD/PWD

\_rate )

Establishment of Telecom
infrastructure on Private Property. :-
*  No Permission required for private property
* Only Intimation required for Private Property
( Structure Suitability required )




“Call Before u Dig” Mobile App - CBuD

Central State
8164 28577
a4 )

New Features:-

1). Withdrawal of Enquiry

2). Rescheduling of Enquiry

3). Asset owner creation till Tehsil level
4).

Total registered Total Usages (Enquiry)

Excavator 3 85 8
13796

Top States '!'op States
Rajasthan-2212 Gujrat-1554

Gujrat-2044 Assam-591
Assam -785 Rajasthan-284

Department level and Agency level Unauthorized excavation report module activated

. *Data as on 08 August 2023



RoW Pending Applications (GatiShakti Sanchar Portal)

S.No. State / UT RoW Application RoW Application

Pendency Pendency (>90 days)
(as on 11.09.2023) [(:X9CI kMR lipk))

1 | Tamil Nadu 5993 4040

2 Kerala 1598 1413

3 Karnataka 1680 1343

4 [Telangana 215 179

5 Andhra Pradesh 62 42

6 Puducherry 2 2




Benefits of fiberization

Vv Fiberization of BTS(base trans receiver station) is connecting of BTS with optical fiber so that
BTS could handle more of Voice and Data traffic.
v Benefits of fiberization:
|. Better Quality of Service for mobile coverage
ll. Higher internet speeds
[Il. More transparent E-governance
[\V/. Will attract more investments from industry in areas with better coverage
V. Better coverage and internet speeds in public institutions like hospitals, government offices,

schools etc.



Fiberization of BTSs as on 31.05.2023

TotalBTSs 28 T

Name of respective LSAs Total BTSs connftie;::d on fiber % 31-05-
2023

Urban+Rural| Urban+Rural %

1 Karnataka 168921 77108 45.65
2 Tamilnadu 162759 72395 44.48
3 AP 174392 71057 40.75
4 Kerala 107437 40805 37.98
5 Odisha 76950 28017 36.41

Target:- March-24  65%



CBuD-Action Required

(i) All State departments to issue instructions mandating use of CBuD App prior to any type of excavation / digging,

(i) Randomly monitor digging activities in cities/towns and if not informed through CBuD App, take suitable action(s)
viz. do counselling in presence of TV/Print media for wide publicity, issue notice, file FIR, etc. as per DoT’s IT
Infrastructure Safety Rules 2022.

(iii) ‘Excavation permission’ issuing authorities to include a line in the approval letter itself in this regard such as
“Agency which is excavating must use the CBuD App before commencing any excavation on public lands/roads
in the State”.

(iv) Awareness workshops for departments as well excavators.

(v) States to notify rules for State specific assets viz. Water pipeline, Sewerage pipeline, electricity cable,
Gas/Petroleum pipeline, Roads, etc. similar to DoT’s Indian Telegraph (Infrastructure Safety) Rules.



Format of Street furniture

GatiGhakti

1. All States are requested to provide data of the following assets which will be used as
street furniture for the 5G rollout:
Electric Poles, Traffic light poles, Bus shelters, Government buildings, Streetlights,
billboards, efc.

2. Data can be provided in Excel format to BISAG, and complete data need to be
mapped not partial

Sr. No.State |City [Street Latitude( [Longitu |[Authorit [Street Street Furniture(Structure Type of |[Class Sub Class
Name|Furniture min. 5 de(min. |y Furniture Height(meters, [Street furniture
Type decimal |5 Id/Name 2 decimal
places) |decimal places)
places)
1 Pole 23.23235 |75.1234 MPEB 3045 8.56 Steel State DISCOM
5 governmen
t
2 Bus 23.45676 [75.4567 MC ISBT 10.12 RCC(reinforced State Transport
Shelter 7 Bhopal cement concrete) |governmen |Department
t




